

National Health IT Plan Phase 1 Overview 2010 – 2012

	Patients First (GPNZ/RNZCGPs/NHITB)	DHB CEO Information Group	National Programme Steering Groups	Ministry Major Projects Committee
National	<p>Quality Information for Primary Health (GPNZ)</p> <ol style="list-style-type: none"> 1. PMS Requirements Nov 2010 2. Clinical Pathway Tools Eval Oct 2010 <p>Continuum of Care</p> <ol style="list-style-type: none"> 1. GP2GP (GPNZ) Nov 2010 2. e-Discharges (NICLG, GPNZ) 3. e-Referrals standards (NICLG) <p>Supporting Community e-prescribing Uptake of NZULM</p>	<p>HBL Initiatives (proposed)</p> <ol style="list-style-type: none"> 1. Finance system 2. Supply system – standard product catalogue 3. Rostering/HR 	<p>End to end Medications Management</p> <ul style="list-style-type: none"> - NZ Universal List of Medicines Dec 2010 - NZ Medicines Formulary – RFP Dec 2010 <p>Shared Care Record Pilot Programmes</p> <ol style="list-style-type: none"> 4. SCR – Long-Term Conditions (Northern) 5. SCR – Maternity (Canterbury) <p>National Clinical Systems:</p> <ol style="list-style-type: none"> 1. Cardiothoracic 2. Oncology 3. Renal 4. Elective Services Prioritisation 	<ol style="list-style-type: none"> 1. Health Identity 2. Connected Health 3. Claims and Payments 4. Digital Mammography for Breast Screening 5. Website and Intranet 6. B4Schools Enhancements 7. Quality & Safety System 8. Maternity Datamart Rebuild 9. PRIMHD Phase 3 10. Emergency Management System 11. Bowel Screening Pilots 12. NCAMP 2010
Regional	<p>Better Sooner More Convenient (BSMC)</p> <ol style="list-style-type: none"> 1. Canterbury Clinical Health Network 2. Greater Auckland Integrated Health Network 3. Health+ Alliance PHO 4. MidCentral PHOs 5. Midland Network (Child Health) 6. National Maori PHO Coalition 7. Wairarapa Community PHO 8. West Coast PHO 9. Eastern Bay of Plenty PHOs 	<p>Regional IT Plans Oct 2010</p> <ol style="list-style-type: none"> 1. Clinical Data Repository 2. Clinical Workstation 3. Patient Administration 4. e-Referrals 5. e-Discharges 6. PACS Repository <p>Electronic Referrals (Auckland DHBs)</p> <ol style="list-style-type: none"> 2. Primary care referrals <i>Pilot starts Dec 2010, Rollout starts Apr 2011</i> 3. Referral Workflow 4. Decision Support 	<p>Mental Health</p> <ul style="list-style-type: none"> - Beating the Blues e-Therapy (NDSA) <p>Safe Medications national (paper based) rollouts</p> <ol style="list-style-type: none"> 1. Medicine Reconciliation - 9 DHBs complying <i>Rollout complete by Jun 2011</i> 2. National Medication Chart - 3 DHBs complying <i>Rollout complete by Dec 2011</i> 	<p>Midland Connected Health</p>
District/ Local		<p>Local Clinical Workstation</p> <ol style="list-style-type: none"> 1. Northland EHR (Concerto) 2. MidCentral EHR (Concerto) 3. South Canterbury EHR (Concerto) 	<p>Safe Medications Electronic Pilots</p> <ol style="list-style-type: none"> 1. Medicine Reconciliation (Taranaki Nov 2010, Counties Dec 2010) 2. Hospital e-Prescribing (Southern) Oct 2010 3. Community e-Prescribing <p>Asset in-home monitoring (Auckland)</p>	
Pending	<p>Whanau Ora</p>	<p>PAS Replacements</p> <ul style="list-style-type: none"> • Midcentral, Whanganui, Wairarapa • Canterbury, South Canterbury, Nelson-Marl • Auckland, Northland 	<p>National Clinical Systems</p> <ul style="list-style-type: none"> • Dental • Anaesthetic Management • Maternity • Genetics • Trauma 	<p>Telemedicine (Acute Care in provincial hospitals)</p>

Other Govt Initiatives	PHO Consolidation	DIA IT Procurement (HBL)		iGovt Identity programme Ultra Fast Broadband
-------------------------------	-------------------	--------------------------	--	--